Pottinger Design	Project No.	20438
	Project Name	Plumpton Pavilion
	Date	08/07/2024

PDE	
PPC	
Consultant	
Planning	

Activity	Week Commencing																																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37
	22/04/2024	29/04/2024	06/05/2024	13/05/2024	20/05/2024	27/05/2024	03/06/2024	10/06/2024	17/06/2024	24/06/2024	01/07/2024	08/07/2024	15/07/2024	22/07/2024	29/07/2024	05/08/2024	12/08/2024	19/08/2024	26/08/2024	02/09/2024	09/09/2024	16/09/2024	23/09/2024	30/09/2024	07/10/2024	14/10/2024	21/10/2024	28/10/2024	04/11/2024	11/11/2024	18/11/2024	25/11/2024	02/12/2024	09/12/2024	16/12/2024	23/12/2024	30/12/2024
RIBA Stage 1																																					
Instruction to commence																																					
Structural Investigation																																					
RIBA Stage 1 Report																																					
RIBA Stage 2																																					
Instruction to commence																																					
Topo survey instructed																																					
Topo survey																																					
Design modelling																																					
Design documentation																																					
Stage 2 Report																																					
Stage 2 Presentation																																					
Stage 2 Sign Off																																					
RIBA Stage 3																																					
Instruction to commence																																					
Architectural Design																																					
Structural Design																																					
Design & Access Statement																																					
SuDS Design																																					
Environmental Report																																					
Stage 3 Report																																					
Stage 3 Presentation																																					
Stage 3 Sign Off																																					
Submit planning app																																					
Validation Period																																					
Planning Process																																					
Planning Required By																																					